

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Minor Irrigation – Warangal District – Construction of check dam cum road bridge across Akheru River near Nellykudur Village and Mandal – Revised administrative approval for Rs. 9,21.905 lakhs - accorded – orders – issued.

=====

IRRIGATION & CAD (MI II) DEPARTMENT

GO Rt. No. 690

Dated:06.07.2011

Read the following:-

1. From the CE, MI Lr. No. DCE II/OT1-SO4/Nellikudur/Wgl/10-11, Dt. 28.6.2010.
2. From The ENC (IW) Lr. No. Enc/IW/P&M/EE III/DEE 10/AE/RE's/248/10, dated 6.9.2010.
3. (From the CE, MI Lr. No. DCE II/OT1-SO4/Nellikudur/1/10-11, Dt. 25.3.2011.)

<00>

ORDER:-

In the letter 1<sup>st</sup> read above, the Chief Engineer, Minor Irrigation has submitted Revised Estimate to the Engineer-in-Chief (IW), Hyderabad for the Work “Construction of check dam cum road bridge across Akheru River near Nellykudur Village and Mandal, Warangal District” for placing the same before the Committee of Chief Engineers for recommending the same to Government to accord revised administrative approval.

2. In the letter 2<sup>nd</sup> read above, the Engineer-in-Chief (IW) has stated that the meeting of the Committee of Chief Engineers was held on 31.8.2010 to discuss and to recommend the Revised Estimates in the chambers of Engineer-in-Chief (IW). The Committee discussed the Revised Estimate for the work “Construction of check dam cum road bridge across Akheru River near Nellykudur Village and Mandal, Warangal District” and recommended for according administrative approval to the revised estimate for the above work.

3. The Committee of Chief Engineers in its meeting held on 31.8.2010 examined the reasons for the deviations in respect of the above work and observed that the main reason for the deviations are (1) Change of design of structure over the original drawing approved by Chief Engineer, C.D.O (2) L.S. provision for labour cess at 1% VAT over revised ECV (3) Excess due to tender premium. After detailed discussion, the Committee of Chief Engineers have recommended to accord revised administrative sanction for Rs. 921.905 lakhs for the above work subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations stating that in GO Rt No. 295 dt. 5.3.2008, administrative sanction for Rs. 423.00 lakhs was accorded by the Govt. for the above work.

4. Government after careful examination of the matter, hereby accord revised administrative approval for Rs. . 921.905 lakhs (Rupees Nine hundred and twenty one lakhs and ninety thousand and five hundred only) for the work "Construction of check dam cum road bridge across Akheru River near Nellykudur Village and Mandal, Warangal district" subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

5. The expenditure sanctioned in para 4 above shall be debited to the Head Account "4702 COL on M.I. – MH 101 - Surface Water – GH 11 Normal State Plan – SH (12) – Construction & Restoration of M.I sources – 530 Major Works - 531 Other Expenditure".

6, This order issues with the concurrence of Finance (Expr. PW) Deptt. Vide their U.O. No. 9262-A/221/A1/Expr.PW/11 Dt. 6.5.11.

(By the Order and in the name of the Governor of Andhra Pradesh)

Dr. PRASANTA MAHAPATRA  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation, Hyderabad.

The District Collector, Warangal.

Copy to:

The Accountant General, A.P. Hyderabad.

The Director of Works & Accounts, M.J. Road, Hyderabad.

The Finance (Expr.PW ) Deptt.,

The OSD to M (MI, APSIDC, LI, GWD & WALAMTARI)

The PS to Prl.Secy to Govt, (Irrign)

The PS to Spl.Secy to Govt., I & CAD Deptt.,

SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER